

**CITY OF GUSTAVUS
RESOLUTION CY15-13**

**A RESOLUTION APPROVING CHANGE ORDER 1 TO THE GUSTAVUS FISH PASSAGE
IMPROVEMENT PROJECT—TONG ROAD BRIDGE, WITH FUNDS TRANSFERRED FROM
ROAD MAINTENANCE AMLIP SAVINGS**

WHEREAS, the Gustavus Fish Passage Improvement Project—Tong Road Bridge Project construction has been funded by a grant from the Alaska Sustainable Salmon Fund in the amount of \$131,600, with supplementary back up funding for separate utilities relocation, if needed, from a grant from USFWS Juneau Habitat Division; and

WHEREAS, the successful bidder, Glacier Bay Construction, bid \$123,510 for the manufacture and installation of an 18 foot wide bridge as indicated in the D Engineering design used in the bid process, and;

WHEREAS, discussion between Glacier Bay Construction and the bridge package manufacturer, Western Wood Structures, lead to the recommendation from the contractor that a 24 foot wide bridge, providing two full-width traffic lanes, could be provided in place of the designed 18 foot wide bridge for an additional \$14,600, and;


WHEREAS, traffic on Tong Road is significantly higher (due to larger subdivisions, a major lodge, and a charter fishing boat shop) than at Spruce Lane where an 18 foot wide bridge was installed in September, 2014, and;

WHEREAS, in summer there is a significant amount of traffic involving large charter boats on trailers that must make a swinging turn as the vehicles enter or depart from the bridge at Mountain View Road, and;


WHEREAS, a 24 foot wide bridge would provide for increased safety for such traffic at modest cost to the City, and now, therefore, be it

RESOLVED: the Gustavus City Council approves Change Order 1 to the construction contract for Project ITB-FY15-04 in the amount of \$14,600 providing for a 24 foot wide bridge, to be funded by a transfer, FY15-18NCO, from the Road Maintenance AMLIP savings account.


PASSED and **APPROVED** by the Gustavus City Council this 13th day of April, 2015.



Mike Taylor, Mayor



Attest: Noël Parevaag, City Treasurer



Attest: Lori Ewing, City Clerk